

WEBUPDATE
AFNHB MYSORE PROJECT
WKS/009/25 DATED 02 May 25

1. As per the earlier web update WKS/008/24 dated 27 Dec 24, all allottees were informed that AFNHB had engaged a key maker to prepare missing keys for the Dwelling Units (DUs). The work has been progressed in the majority of DUs. However, due to the non-availability of access to some DUs, the key preparation work could not be completed within the designated period. Consequently, AFNHB has extended the vendor's engagement and requested him to complete the remaining work by 15 May 25.

2. Allottees are once again requested to coordinate with the Project Director, Mysore and provide access to their DUs to facilitate the completion of this pending task. Your cooperation is crucial in resolving this matter smoothly and within the stipulated time.

3. Contact Persons at Project Office:-

(i) Project Director, Lt Cdr Shrenik Sagonakar – 8075362702

(ii) Mr. Ajeet Singh – 9570917985