

AFNHB BHUBANESWAR PROJECT

UPDATES ON COMPLETION/OCCUPANCY CERTIFICATE

FROM BDA AS ON 27JUL 2018

1. Inspection of Fire fighting system completed, report has been sent by zonal office to Central office for issuing final NOC, EDC mid Aug 18.
2. SEIAA inspection completed, Regional Secretary MOEF assured to issue the clearance certificate by first week of Aug 18.
3. All other NOC's has been obtained by Architect, it is planned to submit application for obtaining OC/CC from BDA by mid Aug 18. EDC end Sep 18.