

AFNHB GREATER MOHALI

STATUS OF ENERGISATION OF 66 KV SUBSTATION

1. **Status of 66 KV Line.** The 66 KV sub-station located at Sunny Enclave in Sect 125 was inspected by PSPCL in Dec 13 and is ready for commissioning, however, the 66 KV overhead line from 220 KV Mohali substation has reached upto 1 KM behind the North Country mall. The three towers are required to be erected beyond that point upto highway, out of which one tower has been erected and erection of other two is in progress (site photos attached). After the completion of these three towers, an underground cable from the main road will be laid upto the 66 KV substation. GMADA, the agency undertaking this work has assured that all these works are likely to be completed by 30 Jun 14. Thereafter the 66 KV substation would be energized & the full load of entire Sunny Enclave including AFNHB project will be available.
2. **Individual DU Load.** The applications for individual electrical connections are being accepted by Punjab Elect Dept without any restrictions. Initially allottees are requested to apply for 2 KW as this would facilitate maximum number of connections or else if the allottee are interested to avail the full load he may apply for full load. However, it may be borne in mind that the fixed charges on full load are 2.5 times that of 2 KW (Fixed Charges - Rs.70/per KW) & hence it is advised that initially only 2 KW may be applied & thereafter enhancement to full load based on actual requirement could be applied.







NEW ERRECTED POLE

North Country Mall