

WEB UPDATE ONGOING PROJECTS: AFNHB

JAIPUR

- WORK STOPPED DUE TO COVID 19 AND LOCK DOWN IMPOSED BY THE GOVT FROM 25 MAR TO 20 APR 2020.
- DISTRICT ADMINISTRATION HAD GIVEN THE PERMISSION FOR COMMENCEMENT OF CONSTRUCTION ACTIVITIES ON 22 MAY 2020.
- WORK HAS COMMENCED AT SITE WITH ALREADY AVAILABLE LABOUR
- AVERAGE STRENGTH – 240 (SKILLED AND UNSKILLED)
- COMMON FACILITIES HAVE BEEN DEVELOPED ALONGWITH RESIDENTIAL BLOCKS.
- DRAW OF LOTS IS BEING PLANNED TO BE HELD ON 18 JUL 20.
- CONTRACTOR IS BEING CLOSELY MONITORED SO AS TO ENSURE COMPLETION OF REQUISITE WORK SO AS TO BEGIN H/O BY 31 JUL 20.