

AFNHB : JALANDHAR PROJECT
WEB UPDATE : AS ON 31 JAN 18

ACTIVITIES UNDERTAKEN SINCE LAST WEB UPDATE

1. As on 31 Jan 18, **63 allottees** have registered their DUs.
2. **54 allottees** have taken over the physical possession of their DU's.
3. Eight Families have physically moved into the houses at Jal Vayu Vihar Jalandhar.
4. All mandatory & statutory clearances have been obtained & they are current.
5. Allottees desirous of getting their DUs registered are requested to liaise with Project Engineer and plan their visit to Tehsil Office in the AM hours on either Tuesdays or Fridays, after completing paper action a day in advance.
6. Allottees who wish to take physical possession of their allotted DUs after registration are requested to inform Project Engineer at least seven days in advance.
7. All allottees who yet to clear their dues are requested to do the same by 15 Mar 18, failing which their allotments may be cancelled IAW para 707 of Master Brochure-2012.

NOTE: No fresh updated Photographs added to the last Web update.